

Realisasi Pengadaan Barang & Jasa Tahun Berjalan

Penyedia

Metode Pemilihan	Perencanaan		Persiapan		Pemilihan		Hasil Pemilihan		Kontrak		Serah Terima	
	Pagu	Paket	Pagu	Paket	Pagu	Paket	Pagu	Paket	Pagu	Paket	Pagu	Paket
E-Purchasing	5.085.130.000	17	4.527.129.329	6	4.527.129.329	6	4.527.129.329	6	4.527.129.329	6	0	0
Pengadaan Langsung	4.426.428.558	190	520.000.000	10	519.880.710	10	507.480.900	10	332.955.600	6	208.569.000	3
Pengecualian	1.572.255.700	21	0	0	0	0	0	0	0	0	0	0
Tender	2.018.121.000	2	2.018.121.000	2	2.015.892.500	2	1.659.602.594	2	1.659.602.000	2	0	0

Swakelola

Cara Pengadaan	Perencanaan		Persiapan		Pemilihan		Hasil Pemilihan		Kontrak		Serah Terima	
	Pagu	Paket	Pagu	Paket	Pagu	Paket	Pagu	Paket	Pagu	Paket	Pagu	Paket
Swakelola	921.957.000	6	0	0	0	0	0	0	0	0	0	0

sumber : <https://spse.inaproc.id/bantulkab/amel/monitoring/realisasi>